



SIGNED CHANGE ORDER

CO-2026-0042

SIGNED

CUSTOMER

Mike Reynolds

ORIGINAL JOB / WORK ORDER

WO-1048-A

CHANGE ORDER DATE

July 19, 2026

JOB ADDRESS

412 Maple St., Wooster, OH 44691

SCHEDULE IMPACT

None

ITEMIZED ADDITIONAL WORK

DESCRIPTION	QTY	UNIT	UNIT PRICE	AMOUNT
Replace damaged subfloor	8	sq ft	\$85.00	\$680.00
Disconnect and reconnect plumbing	2	hours	\$80.00	\$160.00

SCOPE NOTES

Remove damaged material, install new subfloor, reconnect fixtures, and clean the work area.

ORIGINAL CONTRACT TOTAL

\$8,900.00

THIS CHANGE ORDER

\$840.00

REVISED CONTRACT TOTAL

\$9,740.00

CUSTOMER APPROVAL

Mike Reynolds

Signed July 19, 2026 at 2:41 PM EDT

Approval ID: JSO-6A83-19F2

SIGNED - Customer approval captured and document stored